

14/02/2024
02/82



THE 2. AMENDMENT
ON
EXTENSION OF DEADLINE FOR COMPLETION
of

MAIN CONTRACT on the realization of the project of the construction of the sewage system
(first part) of Shtime Municipality

ENTERED BETWEEN

SHTIME MUNICIPALITY, Tahir Sinani 50, 72000 Shtime, KOSOVO

AND

ÖSTAP Engineering & Consulting GmbH, Heiligenstädter Str. 51/3, 1190 Wien, AUSTRIA

Signed on 21.06.2018

Shtime, KOSOVO

THE AMENDMENT ON EXTENSION OF DEADLINE FOR
COMPLETION OF MAIN CONTRACT on the realization of the project of the construction of the
sewage system (first part) of Shtime Municipality
Dated 21.06.2018

SHTIME MUNICIPALITY, Tahir Sinani 50, 72000 Shtime, KOSOVO, (Herein after referred as
"Employer") represented by Honourable Mr. Mayor Dr. Qemajl Aliu,

and

on the other side, ÖSTAP Engineering & Consulting GmbH, Heiligenstädter Str. 51/3, 1190
Wien, AUSTRIA with register number 12342g (Herein after referred as "ÖSTAP" or
"Contractor"), represented by Mr. DI Christoph Gierlinger (Managing Director),

are mutually agreed to conclude amendment on extension of deadline for completion of MAIN
CONTRACT on the realization of the project of the construction of the sewage system (first part)
of Shtime Municipality, Dated 21.06.2018.


(With each of Employer and Contractor at times referred to herein individually as a "Party" and
collectively as the "Parties")

- | | | |
|-----------------|----------|--|
| Recitals | A | The Contractor has submitted written request dated in 21 st of November 2023 to extend the deadline for completion of Contract. |
| | B | The Employer has conducted this Amendment by the request of the Contractor to extend the deadline for completion of Contract. |

Now therefore, the Parties have agreed to extend the deadline for completion of Contract as follows:

2. AMENDMENT II

- 2.1. Deadline for completion of Contract was firstly extended by 13 months from 30th May 2021 until 30th June 2022.
- 2.2. Deadline for completion of Contract was further extended by 5 ½ months from 30th June 2022 until 15th December 2022.
- 2.3. Deadline for completion of Contract is further extended by 18 ½ months from 15th December 2022 until 28th June 2024.


ÖSTAP
Engineering & Consulting GmbH Technisches Büro -
Ingenieurbüro: Umwelt, Wasser- und Abwassertechnik
A-1190 Wien, Heiligenstädter Straße 51/3/3A
T: 01/505 27 43 - F: 01/505 27 43-9


- 2.4. Concluding this Amendment on extension of deadline for completion of Contract shall not affect any changes to the „Unit Price“ of the project.
- 2.5. This Amendment shall be integral part of the MAIN CONTRACT on the realization of the project of the construction of the sewage system of Shtime Municipality, dated 21.06.2018).
- 2.6. The extension of deadline for completion of the Contract is agreed between the Parties according to the Main Contract § 17.1. Force Majeure, explicitly due to COVID-19 pandemic and the war in Ukraine.
Furthermore, the works could not be continued because of missing approvals from landowners who's properties are affected by the construction works for the new main sewage collector.

3. MISCELLANEOUS

- 3.1. In this Amendment, definitions shall have the same meanings as are respectively assigned to them in the Contract.
- 3.2. Except otherwise revised under this Amendment, all articles of the Contract shall remain effective and binding between the Parties.
- 3.3. The Contractor will apply for the extension of the availability period of the soft loan credit at the Lender (UniCredit bank), determining the new deadline of the availability period with Friday, 28.06.2024.
This Amendment shall come into force not before the extension application is granted by the Lender.
- 3.4. This Amendment shall become effective upon signing the Amendment by the representatives of the Parties. By that, both Parties mutually agree to extend the deadline for completion of works until Friday, 28.06.2024.

ON BEHALF OF THE EMPLOYER:

MUNICIPALITY SHTIME



Honorable Mr. Mayor Dr. Qemajl Aliu

ON BEHALF OF THE CONTRACTOR:

ÖSTAP Engineering & Consulting GmbH



ÖSTAP
Engineering & Consulting GmbH — Technisches Büro —
Ingenieurbüro - Umwelt, Wasser- und Abwassertechnik
A-1150 Wien, Hellinggasse 51/3/3A
T: 01/505 27 43 - F: 01/505 27 43-9

DI Christoph Gierlinger (Managing Director)